

Mission and Programme Support fro DDR:
Lead Times for Common Equipment/Commodities

Lead Times for Common Equipment/Commodities

For procurement funded from the mission budget (assessed contributions), DDR managers must recognize and build into their planning assumptions the lead times for acquisition of services and materials. Typical lead times for common equipment/commodities, exclusive of processing and shipping time, are given below:

- Prefabricated buildings 30-90 days
- Telephone PABX 45-60 days
- Generating sets 60 days
- Refrigerators 60 days
- Desktop computers 60 days
- Material Handling Equipment 60-120 days
- Satellite earth station 65-125 day
- Fuel pump (150 ltr) 90 days
- Fuel bladder (6000 gallon) 90 days
- Light vehicles 90-140 days
- MDTs 120 days
- 4X4 vehicles 120 days
- Fuel Management Equipment 120 days
- Logistics Support Vehicles 120-360 days